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Status

05/23/2016 (Monday) - Day 9 of R6 stone installation in Zone 2; Day 4 of R6 stone installation in Zone 1; Day 10 of overall R6 stone
installation. CEI conducted turbidity monitoring twice over the course of the day; once at approximately 0800, and again at approximately
1400. The crane was used to perform R6 stone placement in Zone 2, in the areas between Targets E and F. The long-reach excavator was
used to perform R6 stone placement in Zone 1 between Targets G and H in the morning, moving to between Targets F and G in the
afternoon. The production rate for the crane continues to increase as the operator becomes more comfortable with operating the grapple
attachment. Currently, material placement using the grapple attachment on the crane is estimated to be proceeding three times as fast
compared to production with the clamshell attachment used previously. Weber was on-site to complete the first of two weekly monitoring
events of Targets A through H along the bulkhead. No issues were observed.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (Eric Emery) and CEI on-site. Subcontractors for crane operation (Thackray) and surveyor (Weber) also on-
site.
0700 - CEI performed health and safety meeting. 
0715 to 1040 - Surveyor taking readings of bulkhead Targets A through H.
0730 to 0830 - CEI mobilized boat to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. Turbidity
readings did not exceed the performance criteria. 
0730 to 0845 - CEI reshaped material stockpiles following morning R6 stone deliveries.
0900 to 1500 - CEI performed stone placement in Zone 2 with the crane, in the area between Target E and Target F. CEI spotter assisted
crane operator during stone placement throughout the day.
- CEI simultaneously placed stone in Zone 1 with the long-reach excavator, in the area between Target G and Target H. The long reach
excavator placed stone from the heights specified in the contract documents as much as practical. In certain areas where the reach was
insufficient, stone placement was performed at a height of approximately 5.5 feet below the top of the sheetpile wall. A CEI spotter assisted
the excavator operator during stone placement throughout the day.
1135 - CDM Smith  on-site.
1400 to 1500 - CEI mobilized to the City boat launch area, began turbidity monitoring, and adjusted turbidity boom in Zone 2. Turbidity
readings did not exceed the performance criteria.
1430 -  of CDM Smith off-site.
1530 - CEI and Ramboll Environ off-site.

The Week Ahead

Tuesday 5/24
R6 stone placement

Wednesday 5/25
R6 stone placement
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Thursday 5/26
R6 stone placement wrapping up in Zone 1 and 2
Remove turbidity boom and setup in Zone 3
Start construction on waler repair work platform

Friday 5/27
Setup turbidity boom in Zone 3
Mobilize crane to Zone 3
Start R6 stone placement in Zone 3
Complete construction on waler repair work platform

Monday 5/30
Memorial Day - no work scheduled

Tuesday 5/31
R6 stone placement in Zone 3
Start of waler repair work

The following activities will also take place this week, although the exact dates are currently unknown: 
- Waler delivery
- Surveyor on-site for one additional day (was on-site Monday 5/23).

Contacts and people present

Role and company name Name Contact information Present Sent

Oversight 
[Ramboll]

Eric Emery 609-961-1363
eemery@ramboll.com

✔ ✔

Oversight 
[Ramboll]

Joe Vitale jvitale@ramboll.com
 

✘ ✔

Oversight 
[Ramboll]

June Yeung 609-977-5899
jyeung@ramboll.com

✘ ✔

CEI Project Superintendent 
[Creamer Environmental, Inc.]

John Castellani 201-522-5089
jcastellani@creamerenvironmental.com

✔ ✔

CEI Project Manager 
[Creamer Environmental, Inc.]

Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com

✘ ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 1 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 2 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 3 ✔

Laborer 
[Creamer Environmental, Inc.]

Laborer 4 ✘
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Ramboll Project Manager 
[Ramboll]

Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com

✘ ✔

EPA Oversight 
[CDM Smith]

✔ ✔

EPA Oversight 
[USACE]

David Depolo David.S.Depolo@usace.army.mil
 

✘

EPA Oversight 
[CDM Smith]

✘ ✔

EPA Oversight 
[USACE]

Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 

✘

EPA Oversight 
[USEPA]

William Geiger Geiger.William@epa.gov
 

✘ ✔

Design Engineer 
[RAC]

Joe Caciola joe@racllc.com
 

✘ ✔

Design Engineer 
[RAC]

Walter Papp walter@racllc.com
 

✘ ✔

Operator 
[Creamer Environmental, Inc.]

Operator 1 ✔

Operator 
[Thackray Crane Rental, Inc.]

Operator 2 ✔

Oiler 1 
[Thackray Crane Rental, Inc.]

Oiler 1 ✔

Visitors

Weber Surveying
Hauling trucks for R6 stone 

Equipment On-Site 

CASE CX250C Long Reach Excavator
CASE 821F Loader
CAROLINA SKIFF 19DL.X Boat
American 9310 Lattice Boom Crane (equipped with grappler; clamshell bucket removed but still on-site)

Material Tracking

Thirteen (13) loads of R6 stone, totaling 277.54 tons, were imported. Approximately 380 tons were placed today, with 240 tons in Zone 2 and
140 tons in Zone 1.

A total of 2166.06 tons of R6 stone has been delivered to date. Approximately 1520 tons have been placed to date.
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Observations

Remark Description Assignee(s):

Rip-Rap

✔ R6 stone placement
[3.1] 
May 23, 2016

(see pics below)

R6 stone placement in Zones 1 and 2 (facing E)

 

R6 stone placement in Zones 1 and 2 (facing N)

✘ R6 stone stockpile
extends beyond
crushed stone pad
[7.1] 
May 18, 2016

CEI continued to address some of this concern today. John Castellani

Stockpiled R6 stone on crushed stone pad in Zone 2 (facing
South).

General / Other
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✘ Diesel oil spilled
onto asphalt
pavement in staging
area [4.1] 
May 11, 2016

Affected area cleaned up based on visual observations. Cleanup materials
awaiting disposal. Waste Management has been identified as the company that
will pick up and dispose of the materials.

John Castellani

Testing and Monitoring

CEI provided today's turbidity monitoring data. These data indicate that there were no exceedances of the performance criteria.
Last week's survey data has also been provided - no significant wall movement indicated.

Documents

Description Status Date Responsible

Baseline Bathymetric Survey Received 05/09/2016 John Castellani

Baseline Wall Survey Received 05/09/2016 John Castellani

Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani

Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani

Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani

Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani

Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani

Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani

Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani

Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani

Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani

Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani

Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani
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Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani

Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani

Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani

Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani

Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani

Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani

Sheetpile and Rip Rap Survey 5/23/2016 Not yet received 05/23/2016 John Castellani

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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